Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14050-11-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0036

Date: 04/03/2015
Page 1 of 12

Pay Period:

Contract Location: Time Allowed: 1098 Days
SR 20 Elapsed Calender Days: 1098 Days
Percent Time: 100.00
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/18/2011

P. O. DRAWER 970 Date Awarded: 12/28/2011
Date Contract Executed: 01/26/2012
Date Notice to Proceed: 01/30/2012

MARIETTA GA 30061-0970 Date Work Began: 03/20/2012

Phone: (770)422-7520 Date Time Stopped: 01/31/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 01/31/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $9,093,611.45 Counties:

Original Contract Amount $7,761,359.67 Bartow

Funds Available $279,084.13

Percent Complete 96.93%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008965.01000 $9,093,611.45 $7,761,359.67 $279,084.13 96.93% $150,111.60

Chief Engineer

02/13/2015
to 03/31/2015
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02/13/2015
to 03/31/2015

Project Number:

Federal State Project Number:

0008965.01000

SR 20 - 1.729 MI WIDENING FOR PASSING LANE

CSSTP-0008-00(965)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$7,051,621.77
$1,762,905.55

Prev to Date

$6,931,532.52
$1,732,883.20

$8,814,527.32 $8,664,415.72
$0.00 $0.00
$8,814,527.32 $8,664,415.72
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$8,814,527.32 $8,664,415.72

Total Payable:

This Estimate

$120,089.25
$30,022.35
$150,111.60
$0.00
$150,111.60
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$150,111.60
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Contract ID: B14050-11-000-0 Estimate Number: 0036 Pay Period: 02/13/2015
to 03/31/2015
Project Number 0008965.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .650
89507.210 .350
1.000 $31,327.52 $89,507.21
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 26.000 81.058
45.390 .000
81.058 $.00 $3,679.22
0048 210-0250 UNDERCUT EXCAVATION CcY 3,000.000 4,080.167
8.770 .000
4,080.167 $.00 $35,783.06
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 35,825.000 36,961.400
16.270 57.980
37,019.380 $943.33 $602,305.31
0055 318-3000 AGGR SURF CRS TN 1,000.000 1,494.670
16.130 307.340
1,802.010 $4,957.39 $29,066.42
0060 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 2,000.000 6,607.250
70.880 .000
6,607.250 $.00 $468,321.88
0065 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 22,600.000 18,079.220
TL & H LIME 50.630 80.490
18,159.710 $4,075.21 $919,426.12
0066 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 3,463.040
TL 49.880 .000
3,463.040 $.00 $172,736.44
CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours
Specification ltem 400.5.01 D
0070 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 2,960.000 794.830
MATL & H LIME 68.330 56.070
850.900 $3,831.26 $58,142.00
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Pay Period:

02/13/2015

to 03/31/2015

Project Number 0008965.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0071 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,161.170
MATL 67.580 .000
1,161.170 $.00 $78,471.87
CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours
Specification Item - 400.5.01 D
0075 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 7,321.000 6,063.410
L & H LIME 55.530 -80.490
5,982.920 $-4,469.61 $332,231.55
0076 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,972.161
TL 54.780 .000
1,972.161 $.00 $108,034.98
CSSTP-0008-00(965) Asphaltic Concrete for Temporary Detours
Specification Item - 400.5.01 D
0080 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 3,520.000 5,175.140
R-MODIFIED BITUM MATL & H LIME 69.890 .000
5,175.140 $.00 $361,690.53
0085 413-1000 BITUM TACK COAT GL 4,800.000 13,582.000
2.450 90.000
13,672.000 $220.50 $33,496.40
0095 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 379.000 772.916
42.900 .000
772.916 $.00 $33,158.10
0100 441-0303 CONC SPILLWAY, TP 3 EA 2.000 6.000
1494.780 -4.000
2.000 $-5,979.12 $2,989.56
0105 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 100.000 116.000
17.860 .000
116.000 $.00 $2,071.76
0135 500-3101 CLASS A CONCRETE CcY 104.000 118.839
478.000 .000
118.839 $.00 $56,805.04
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Pay Period: 02/13/2015
to 03/31/2015

Project Number 0008965.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0140 500-3200 CLASS B CONCRETE CcY 52.410 .000
267.170 53.934
53.934 $14,409.55 $14,409.55
0155 511-1000 BAR REINF STEEL LB 11,325.090 11,380.910
0.750 753.768
12,134.678 $565.33 $9,101.01
0160 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 124.000 941.000
55.160 -759.000
182.000 $-41,866.44 $10,039.12
0170 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 64.000 .000
63.630 80.000
80.000 $5,090.40 $5,090.40
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 14.000 64.000
62.240 .000
64.000 $.00 $3,983.36
0185 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 24.000 37.000
87.610 .000
37.000 $.00 $3,241.57
0190 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 56.000 77.000
60.760 .000
77.000 $.00 $4,678.52
0195 550-1362 STORM DRAIN PIPE, 36 IN, H 15-20 LF 64.000 88.000
73.310 .000
88.000 $.00 $6,451.28
0200 550-1540 STORM DRAIN PIPE, 54 IN, H 1-10 LF 4.000 8.000
153.850 .000
8.000 $.00 $1,230.80
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Pay Period: 02/13/2015
to 03/31/2015

Project Number 0008965.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0205 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 700.000 512.000
23.160 679.000
1,191.000 $15,725.64 $27,583.56
0210 550-3318 SAFETY END SECTION 18 IN, STORM DRAIN, 4:1EA 1.000 6.000
461.850 -6.000
.000 $-2,771.10 $0.00
0220 550-3418 SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 S EA 17.000 5.000
335.940 8.000
13.000 $2,687.52 $4,367.22
0225 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 1.000 6.000
550.610 -6.000
.000 $-3,303.66 $0.00
0235 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 17.000 5.000
403.260 8.000
13.000 $3,226.08 $5,242.38
0240 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 2.000 5.000
216.000 -5.000
.000 $-1,080.00 $0.00
0245 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 2.000
443.080 3.000
5.000 $1,329.24 $2,215.40
0250 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 2.000
507.840 1.000
3.000 $507.84 $1,523.52
0260 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 5.000 5.000
767.880 1.000
6.000 $767.88 $4,607.28
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Project Number 0008965.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0265 573-2006 UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF 2,725.000 460.000
13.890 30.000
490.000 $416.70 $6,806.10
0280 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 4,800.000 7,770.000
18.660 .000
7,770.000 $.00 $144,988.20
0295 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 896.000 1,045.280
557.670 .000
1,045.280 $.00 $582,921.30
0300 621-4024 CONCRETE SIDE BARRIER, TYPE 2D LF 19.000 34.000
760.200 .000
34.000 $.00 $25,846.80
0305 634-1200 RIGHT OF WAY MARKERS EA 103.000 46.000
82.420 57.000
103.000 $4,697.94 $8,489.26
0310 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 170.000 229.000
11.890 .000
229.000 $.00 $2,722.81
0315 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, " SF 54.000 54.100
18.960 .000
54.100 $.00 $1,025.74
0320 636-2070 GALV STEEL POSTS, TP 7 LF 364.000 507.000
6.100 .000
507.000 $.00 $3,092.70
0330 641-1200 GUARDRAIL, TP W LF 2,990.000 2,534.500
15.500 456.000
2,990.500 $7,068.00 $46,352.75
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Contract ID: B14050-11-000-0 Estimate Number: 0036 Pay Period: 02/13/2015
to 03/31/2015
Project Number 0008965.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0335 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 16.000 11.000
595.000 -1.000
10.000 $-595.00 $5,950.00
0340 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 13.000 6.000
1900.000 5.000
11.000 $9,500.00 $20,900.00
0350 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,565.000 5,542.000
1.750 1,390.000
6,932.000 $2,432.50 $12,131.00
0370 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 4.000 4125
1600.000 .000
4125 $.00 $6,600.00
0375 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 4.000 5.120
1750.000 .000
5.120 $.00 $8,960.00
0380 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 1.477 1.518
1000.000 .000
1.518 $.00 $1,518.00
0385 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 133.000 158.000
3.000 .000
158.000 $.00 $474.00
0395 654-1001 RAISED PVMT MARKERS TP 1 EA 400.000 468.000
4.000 464.000
932.000 $1,856.00 $3,728.00
0400 654-1003 RAISED PVMT MARKERS TP 3 EA 200.000 5.000
4.000 160.000
165.000 $640.00 $660.00
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Pay Period:

02/13/2015

to 03/31/2015

Project Number 0008965.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0410 668-2231 DROP INLET, GP 1, MODIFIED TP M-1 EA 3.000 8.000
2750.000 .000
8.000 $.00 $22,000.00
0415 668-4300 STORM SEWER MANHOLE, TP 1 EA 3.000 1.000
2200.000 1.000
2.000 $2,200.00 $4,400.00
0420 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 28.000 6.000
175.000 15.000
21.000 $2,625.00 $3,675.00
Category Amount: $61,035.90 $4,404,924.08
Category Number: 0020 TEMPORARY EROSION CONTROL
0435 163-0240 MULCH TN 300.000 560.340
175.000 63.570
623.910 $11,124.75 $109,184.25
0440 163-0300 CONSTRUCTION EXIT EA 10.000 12.750
1189.250 .000
12.750 $.00 $15,162.94
0450 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 3,000.000 240.000
11.850 765.000
1,005.000 $9,065.25 $11,909.25
0455 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 9,550.000 2,482.688
2.250 5,213.813
7,696.501 $11,731.08 $17,317.13
0460 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 4,450.000 7,477.500
RAW CHECK DAM 3.250 888.000
8,365.500 $2,886.00 $27,187.88
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Project Number 0008965.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 TEMPORARY EROSION CONTROL
0470 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 17.000 21.750
403.150 8.250
30.000 $3,325.99 $12,094.50
0480 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 8,230.000 22,035.000
0.900 51.000
22,086.000 $45.90 $19,877.40
0485 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 4,775.000 1,571.000
1.250 51.000
1,622.000 $63.75 $2,027.50
0495 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 2,225.000 3,697.000
1.500 .000
3,697.000 $.00 $5,545.50
0505 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 20.000 25.000
794.030 .000
25.000 $.00 $19,850.75
0530 171-0030 TEMPORARY SILT FENCE, TYPE C LF 16,460.000 26,689.750
2.130 471.750
27,161.500 $1,004.83 $57,854.00
Category Amount: $39,247.55 $298,011.10
Category Number: 0030 EROSION CONTROL
0540 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 207.000 1,350.778
24.690 .000
1,350.778 $.00 $33,350.71
0550 700-6910 PERMANENT GRASSING AC 16.000 17.317
550.000 .593
17.910 $326.15 $9,850.50
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0560 700-8000 FERTILIZER MIXED GRADE TN 14.000 6.450
400.000 8.226
14.676 $3,290.40 $5,870.40
0575 710-9000 PERMANENT SOIL REINFORCING MAT SY 1,390.000 729.333
3.250 833.000
1,562.333 $2,707.25 $5,077.58
0580 713-0300 COCONUT FIBER BLANKET, WATERWAYS SY 670.000 4,035.722
1.950 1,710.445
5,746.167 $3,335.37 $11,205.03
0585 716-2000 EROSION CONTROL MATS, SLOPES SY 55,333.000 60,952.238
0.640 29,813.667
90,765.905 $19,080.75 $58,090.18
Category Amount: $28,739.92 $123,444.40
Category Number: (0040 MSE WALLS
0600 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 1,903.000 1,928.000
41.550 .000
1,928.000 $.00 $80,108.40
1
0610 627-1140 TRAFFIC BARRIER V, WALL NO - LF 253.000 254.000
209.670 .000
254.000 $.00 $53,256.18
1
0620 627-1180 ADDITIONAL MSE BACKFILL CcYy 687.000 53.751
33.600 630.245
683.996 $21,176.23 $22,982.27
Category Amount: $21,176.23 $156,346.85
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 48,405.280
1.000 -88.000
48,317.280 $-88.00 $48,317.28
(IN #1)
Category Amount: $-88.00 $48,317.28
Project Total Amount: $150,111.60 $8,814,527.32



